

January 7, 1965

Dear Art:

STATINTL

I assume you know that [ ] expects to be here on January 19 to witness tests of the equipment. Present plans are to ship the equipment on February 3 in accordance with whatever instructions you give us, as requested in my letter of December 18. We also are planning to have two people go to California on February 8 to set up the equipment and get it working.

*see Amend #1* { At this time I believe it would be desirable to raise the funding coverage to the contract figure and remove the limitation of the date. As you can see, during the next four weeks there will be considerable activity and the contract should be complete by the middle of March.

*see Amend #2* { Incidentally, the estimated cost and fee on the contract has not been increased for the range cursor work and the engineering service at Palo Alto.

Very truly yours,

*Jim*

December 2, 1964

Dear Art:

Enclosed are two copies of the contract cost analysis report covering expenditures and commitments for the period ending Nov. 22. In view of the fact that the report indicates our expenditures and commitments will be approximately [ ] at the end of this year, we will need additional coverage. I would suggest that the funding be increased to [ ] for the period through January 15, 1965.

STATINTL

STATINTL

Very truly yours,

A handwritten signature in cursive script, appearing to be "Jim".